High_l;lialimlﬁ:ﬁ,y CHANGE ORDER (CO) CO No.: 00050

TITLE: Additional Costs of Design Changes DATE: 09/23/2015
Between the EXECUTED COF CO-OP
Agreement and the DRAFT COF CO-
OP Agreement

PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

CONTRACTOR: Atftn: Jim Laing
Tutor Perini/Zachry/Parsons, a Joint Venture
1401 Fulton Street
Suite 400
Fresno, CA 93721

DESCRIPTION OF CHANGE:

Compensate the Contractor for the additional costs sustained from the design ONLY changes made in the EXECUTED City of
Fresno Utility Relocation Cooperative Agreement from the DRAFT City of Fresno Utility Relocation Cooperative Agreement.
Construction impacts are pending following the design approval of this change.

EXTRA WORK @ AGREED LUMP SUM:
For this work, the Contractor will be paid the agreed lump sum of $1,161,633.19. This sum constitutes full and complete

compensation for providing all labor, material, equipment, tools and incidentals, including all markups by reason of this change.

TIME ADJUSTMENT;:
There will be no time adjustment by reason of this change order since the work involved does not affect the controlling operation(s).

Payment Unit Gz
PCO [AYMEMl o scription Quantity  Units : Net Amount  Ad).
Item Price (Days)
0116 00001 Additional costs of design ONLY changes 1.0 LS $1,161,633.19  $1,161,633.19 0
Between the Executed COF Agreement and
The DRAFT COF Agreement
Total: $1,161,633.19 0
Contractor California High Speed Rail Authority
Acceptance by (/%lﬂiiby Recommended by Approved by
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CALIFORNIA CHANGE ORDER (CO)

High-Speed Rail Authority CO No.: 00050
TITLE: Additional Costs of Design Changes between DATE: 09/23/15
the EXECUTED COF Agreement and the
DRAFT COF Agreement
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain unchanged and in
full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the Contract time and Contract
amount and constitutes a mutual accord and satisfaction of all claims, current or future, of whatever nature caused by or arising out of
the facts and circumstances surrounding this Change Order including, but not limited to, direct, indirect and consequential costs;
additional time for performance; and the impact of the modifications specified in this Change Order, alone or taken with other
changes, on the unchanged Work.

Contractor's Sworn Certification
By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under penalty of perjury
(under the laws of Californta, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract,

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all known and
anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is justified as to
entitlement and amount of money and/or time requested and has no reason to believe and does not believe that the factual basis for the
Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as [indicate "none" if no such
Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event contemplated by this
Change Order in the form above.

Tutor Perini/Zachry/Parsons, a Joint Venture
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Contractor California High Speed Rail Authority
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